


<p>expat 1d</p> <p>Libav 4d</p> <p>ALSA Library 3d</p> <p>ALSA Utilities 4d</p> <p><b>Package Manager Web Interface</b> 42d</p> <p>Development and Testing of opkg Web Interface 42d</p>	
--	---

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Temporary Bootstrap Builder Setup	Feb 1	Mar 3	32d	32d	3d	0		50
2	<b>Package Build Helper Tools</b>	<b>Feb 1</b>	<b>Mar 4</b>	<b>33d</b>	<b>32d 23h</b>	<b>45d</b>	<b>0</b>		0
2.1	Development and Testing of opkhelper	Feb 1	Mar 4	33d	33d	45d	0		85
2.2	opkhelper 0.1.0 Release	Feb 14	Feb 14	N/A	N/A	64d 23h	0		100
2.3	opkhelper 0.1.1 Release	Feb 16	Feb 16	N/A	N/A	62d 23h	0		100
2.4	opkhelper 0.2.0 Release	Mar 4	Mar 4	N/A	N/A	45d 23h	0		75
3	<b>System Software Packaging</b>	<b>Feb 9</b>	<b>Apr 15</b>	<b>79d</b>	<b>66d 23h</b>	<b>3d</b>	<b>0</b>		0
3.1	<b>Toolchain Software Packages</b>	<b>Feb 29</b>	<b>Mar 13</b>	<b>16d</b>	<b>13d 23h</b>	<b>36d</b>	<b>0</b>		0
3.1.1	GMP	Feb 29	Feb 29	1d	1d	39d	0		0
3.1.2	MPFR	Feb 29	Feb 29	1d	1d	39d	0		0
3.1.3	MPC	Feb 29	Feb 29	1d	1d	39d	0		0
3.1.4	GNU Binutils	Feb 29	Mar 1	2d	2d	38d	0		0
3.1.5	GCC	Mar 3	Mar 9	6d	6d	36d	0		0
3.1.6	EGLIBC	Mar 9	Mar 13	4d	4d	36d	0		0
3.1.7	GNU Make	Feb 29	Feb 29	1d	1d	49d	0		0
3.2	<b>System Software Packages</b>	<b>Feb 9</b>	<b>Mar 24</b>	<b>58d</b>	<b>44d 23h</b>	<b>25d</b>	<b>0</b>		0
3.2.1	BusyBox	Feb 29	Mar 2	3d	3d	47d	0		0
3.2.2	Platform Configuration	Feb 9	Mar 21	42d	42d	28d	0		40
3.2.3	Linux	Feb 29	Mar 3	4d	4d	46d	0		0
3.2.4	Base System Files	Feb 29	Mar 2	3d	3d	47d	0		0
3.2.5	DAS U-Boot	Mar 18	Mar 24	6d	6d	25d	0		0
3.3	<b>Package Management Software Packages</b>	<b>Feb 9</b>	<b>Apr 15</b>	<b>5d</b>	<b>66d 23h</b>	<b>3d</b>	<b>0</b>		0
3.3.1	opkg	Feb 9	Feb 9	1d	1d	69d	0		100
3.3.2	fakeroot	Feb 29	Feb 29	1d	1d	49d	0		0
3.3.3	opkhelper	Feb 16	Feb 16	1d	1d	62d	0		100
3.3.4	opkhelper Build Flags	Feb 29	Feb 29	1d	1d	49d	0		0
3.3.5	opkg Web Interface	Apr 14	Apr 15	1d	1d	3d	0		0
4	<b>Target Hardware Procurement</b>	<b>Feb 5</b>	<b>Mar 18</b>	<b>89d</b>	<b>42d 23h</b>		<b>0</b>		62
4.1	Purchase of Computer	Feb 5	Mar 18	43d	43d		0		50
4.2	Purchase of Power Supply	Feb 14	Mar 9	25d	25d	9d	0		50
4.3	Purchase of Boot Media	Feb 14	Feb 16	3d	3d	31d	0		100
4.4	Purchase of Interface Cables	Feb 21	Mar 9	18d	18d	9d	0		50
5	<b>Target Hardware Port</b>	<b>Mar 18</b>	<b>Apr 18</b>	<b>59d</b>	<b>31d</b>		<b>0</b>		0
5.1	Temporary Bootstrap Builder Setup	Mar 20	Mar 30	10d	10d	1d	0		0
5.2	Package Building	Mar 30	Apr 17	18d	18d	1d	0		0
5.3	System Testing	Mar 18	Apr 18	31d	31d		0		0
6	<b>Example Application Software Packaging</b>	<b>Feb 29</b>	<b>Mar 11</b>	<b>25d</b>	<b>11d 23h</b>	<b>38d</b>	<b>0</b>		0
6.1	MPD	Mar 7	Mar 11	4d	4d	38d	0		0
6.2	GLib	Mar 5	Mar 7	2d	2d	38d	0		0
6.3	libffi	Feb 29	Feb 29	1d	1d	43d	0		0
6.4	zlib	Feb 29	Mar 1	2d	2d	42d	0		0
6.5	GNU Gettext	Feb 29	Mar 1	2d	2d	40d	0		0
6.6	DBus	Mar 3	Mar 5	2d	2d	38d	0		0
6.7	expat	Feb 29	Feb 29	1d	1d	41d	0		0

6.8	Libav	Feb 29	Mar 3	4d	4d	42d	0	0
6.9	ALSA Library	Feb 29	Mar 2	3d	3d	43d	0	0
6.10	ALSA Utilities	Mar 2	Mar 6	4d	4d	43d	0	0
7	<b>Package Manager Web Interface</b>	<b>Mar 3</b>	<b>Apr 14</b>	<b>42d</b>	<b>42d</b>	<b>4d</b>	<b>0</b>	<b>0</b>
7.1	Development and Testing of opkg Web Interface	Mar 3	Apr 14	42d	42d	3d	0	0